
 

 

RHIC SHUTDOWN  SCHEDULE – Rev. 1  
 

RESULTS –  1700HRS MAY 2, 2003 
 

R. Zaharatos – April  30, 2003  
 

 SHUTDOWN PERIOD:  THURSDAY, MAY 1,  2003,  0800 TO 
1200HRS(MOST SYSTEMS READY FOR BEAM BY 1130HRS)  

 
 AGS –  CONTROLLED ACCESS FOR POLARIMETER(ONLY IF AGS IS 

OFF NO LATER THEN 0700HRS) 
 
BOOSTER - NO ACCESS 
 
LINAC – NO ACCESS  
   

 RHIC TUNNEL  REMOTE CONTROLLED ACCESS PERIOD -  0815 to 
1100hrs – HP surveys required for beam dump and  injection line.  

 
RHIC IR’s – PHENIX/+SECT. 7 AND PHOBOS/REMOTE CONTROLLED 
ACCESS 

   STAR, BRAHMS, AND PP2PP/RESTRICTED ACCESS 
 
 PRIMAY JOBS:   

 
 JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  

CAN  cancelled    * additions  

AGS RING 
 
C       1 CNI C15 Polarimeter work(1hr) 

 
AGS EXTERNAL 
 
C 1 Repair A/C unit in Fan Hse. D 
C 2 Repair ground fault on E10 Hse. A/C unit 
  
LINAC 
 
C 1 Polarized Source maintenance 
 
 
 
 
 
 



 

 

RHIC TUNNEL 
  
 1 P.S.’s – repairs(See List) – MOST WILL BE DEFFERED UNTIL NEXT 

SHUTDOWN 
C 2 Water phase transition checks and repairs – General inspection. I-02Q20  

replace thermostat, bypassed now.  Repair O-07Q7 and O-07Q13, marginal, 
check. 

 
 
RHIC EXTERNAL 
 
C 1 Y Arc P.S. at 1000P – check water mat interlock string(requires shutting d 
  own sub-station which feeds only this p.s.). (Phillips) 
C 2 Rebooting of Xterminal Host Server acnsun64.  Will be done at 0820hrs and 

will effect the following users:  STAR, BRAHMS, PHOBOS, OPPIS ATR 
and some individual users notified separately. 

 
RHIC POWER SUPPLLIES 
 
Water Phase Transition Checks and Repairs  
Rich C, Tom and Joe.  

1. I-02Q20 – Replaced thermostat. - Done 
2. O-07Q7 and O-07Q13, checked and were fine. - Done 

 
Magnet Work – Rich Meier - Done 
Ceramic Feedthrough cleaning in sector 3 where ground fault was found. 
 
Spin Rotator p.s. OFF problem and other work – Gregg, Mitch, Rich K. 

1. Alcove 5C yo5-rot3-2.3-ps control chassis to be replaced. - Done 
2. Swap DC cables on the rear of the rotator p.s.’s in alcoves 5C and 7A.- Done 
3. Label the rest of the circuit breakers. ONLY 3C Left 
4. Re-label DC cables of rotators in 5C, 7A, 7C, 9A – Not Done 

 
Main Power Supplies- Carl and Fred 
Connect new reference to 720Hz chassis.- Done 
 
Quench Detectors 
Restart after Carl is done with 720Hz chassis work. – No Need to do, they did not go 
down. 
Sextupole P.S.’s 

1. Bring up to 10A for 10min, re-train. – No Need to do 
2. Run all up to 30A and look for trips. – Not Done 

 
Check current regulator cards of bo3-qf6-ps and yo4-qf6-ps –Done 
 
Test input Module at 1000P-Don – Not Done 



 

 

Corrector yo1-tv13-ps was swapped out (trpped to OFF state). Brian and Gene 
Removed serial number 193 and installed serial number 066 
 
Bo3-qd3-ps Fiber optic interface card 
Swapped out because of I/O difference error. 
 
Yi10-qd2-ps 
Swapped out node card cable because of status problem. 
 
Quench Detector Work for snakes and rotators 
Thresholds lowered and new ramp rates for p.s.’s given to MCR. 
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